
CWO 28- Advanced Communications Services (ACS) Monitor & Control

Monthly Activity Report  - May 15, 1997

Major Accomplishments

• Central Data Recorder (CDR): Stan Mak, an ISDS Engineer,  is the CDE for the CDR
program and is also performing software development and test in support of the
upcoming MGS delivery of the new CDR.  Accomplishments and activities include the
following:

• Completed the CDR op B version 2.1.4 SOM, STP and capabilities statement
final drafts.

• Delivered Green Software to SPMC of CDR op B

• Completed CDR op B acceptance testing

• Supported ACS end to end data flow testing

• Completed CDR op B training materials.  Training sessions need to be
scheduled with operations.

• Supported several CDR op A version 1.3.10 emergency recoveries involving
corrupted data bases, badly formed checkpoint disks and jukebox problems.

• GCF Monitor and Control Program  Eric Barkely, an ISDS Engineer, has been asked
to become the GMP CDE and is also performing software development and test in
support of the upcoming MGS delivery of the new GMP.  Eric is also providing
expertise in the debugging and enhancement of the legacy GMP system currently in
place.  Accomplishments and activities include the following:

• Revised workstation build to produce four different versions:  for Motif
Window Manager, for DT Window Manager (NCP look and feel), for the
CCTs (Central JPL site) and for the DSCCs (remote station sites).

• Supported  test of current workstation in the field.

• Supported GMP Acceptance Testing and anomaly fixes as required.

• Supported fielding of GMP as required.

• Provided GNO workstation installation instructions to the DSCCs.

Cost/Funds Status

CWO 28 -2 for FY97 is going to overrun by 24K because of customer authorized over
time and the addition of Chris Yung and Brian Schladen to the work order in January.
Chris and Brian have been completely allocated to CWO 27 effective mid-March 1997. .
A supplement had been submitted  to cover this increase.

Schedule Status

• GMP is on Schedule.



• CDR is on Schedule

Quality/Config Management

• • Updated RDD and delivered build for CDR 2.1.1
• Updated RDD and delivered build for CDR 2.1.2

Problems and Proposed Solutions Summary

• Stan Mak, an ISDS employee and the CDR CDE, is leaving ISDS this month (May).
We need to start looking for his replacement.

Plans

• CDR

• Finish the CDR external user Web Browser

• Prepare CDR op B version 2.1.4 soak package

• Support ACS end to end data flow tests.

• GMP

• Correct anomalies found in Acceptance Test and those that were deferred.

• Provide GMP support as required.

• Continue to monitor temporary workstations fielded at the DSCCs.


